Test Notes

Phone: 321-853-1901

Test Procedure/Task: Test Date/Time:
Rev: Issue: DWP #: WO #: 03/31/09

Title:

Site/Program: Location: Pad 17B Mission: Kepler Effectivity:
CCAFS/Deltalli

Creator: Tournade, Mike Work Group: Operations Shift; 1 Note Created: 03/31/09 1454

Note Updated:

Title of Test; Pad Operations

~ Descriptionof Test

Active with Post Launch Refurb, F90-T1A & T1B

Completed PTS Purging, Active with Securing, F90-T3
Completed Megger checks & Potting connectors on PU-1, F81
Completed FS Prop Cals & Quals, F84-t1

Active with SS Pneu Sys Validation, F84-T2

BPF - STSS DEMO
Completed FS Destruct Sys Preps, F100-T1
Completed Ord C/O & EEDAT Case Loading @ A55, F44-T1

A57 - STSS SRM

Active with thermal Barrier install, F111-T2
Completed Eng. W/D

Active with Nozzle RTV work (ATK)

CCN:
Hours:

Test Notes
Test Procedure/Task: Test Date/Time:
Rev: Issue: DWP #: WO #: 03/31/09
Title: F84 Task 1/2 Relief Valve Functionals
Site/Program: Location: Pad 17B Mission: Non-Flight Effectivity:
CCAFS/Delta i
Creator: Sauter, John Work Group: Engineering Propulsion Shift: 1 Note Created: 03/31/09 1524

Phone: 321-476-3123

Note Updated:

Title of Test: F84 Task 1/2 Relief Valve Functionals
.. .~ Description of Test

Completed all Relief Valve functional tests in Pneumatics Room in Tasks 1 & 2. Task 1 is ready for closure.
In Task 2, item 18-0 remains open until Fuel Press Control Solenoid Valve is installed on FUT press/vent
panel (FACD Common DCI P3021), then PVP relief valve checkouts (ltem 18-0)can be worked.

No anomalies.

CCN:
Hours:




Test Notes

Test Procedure/Task: LPD-F090-T03 Test Date/Time:
Rev: 66 Issue: 1 DWP #: WO #: 03/31/09 1600
Title: Second Stage PTS Post Launch Securing

Site/Program: Location: Pad 17B Mission: Kepler Effectivity:
CCAFS/Delta Il

Creator: Seaman, Stephen Work Group: Engineering Propulsion Shift: 1 Note Created: 03/31/09 1602
Phone: 321-476-3117 Note Updated:

Title of Test Pad B 2nd Stage PTS System Purge

The heated GN2 purges on the Fuel and Oxidizer systems are complete and the securing items are in work.
Securing work will continue in the morning. The scrubbers have been disconnected and are ready for
removal.

Excellent support by the crew!

CCN: WDK2MSEL-0

Hours: 8
_— ! o¥ee b —————————

Test Notes

Test Procedure/Task: Test Date/Time:
Rev: Issue: DWP #: WO #: 03/31/09
Title:
Site/Program: Location: Pad 17B Mission: STSS Effectivity:
CCAFS/Delta ll
Creator: Mion, Gordon Work Group: Engineering Electrical Shift: 1 Note Created: 03/31/09 1614
Phone: 321-476-3164 Note Updated:
Title of Test: 17B 1D76960-1 PU1 UMB C/A BENT PINS

o . ~Description of Test

STSS F81T1 HWA DCI 1 (PU1 u\UMB CONN BENT PINS (POST KEPLER LAUNCH):

- MEGGAR CHECKS COMPLETE
- PU1 CONN POTTING COMPLETE

REMAINING WORK:

-FINISH F81T1 DCI 1 (c/a preps)

-INSTALL SPARE PU1 C/A on 17B FUT

- WHEN F84 IS FINALLY FINISHED, COMPLETE F81T1 PREPS (T-ROOM, LAUNCH DECK, FUT-12)
- CONTINUE WITH F81 TESTING

CCN:
Hours:

Attachments




Test Notes

Test Procedure/Task: LPD-F044-T01 Test Date/Time:
Rev: 71 Issue: DWP #: WO #: 03/31/09

Title:

Site/Program: Location: Area 55 Mission: STSS Effectivity:
CCAFS/Delta ll

Creator: Summers, Gary Work Group: Engineering Mechanical Shift: 1 Note Created: 03/31/09 1546
Phone: 321-476-3147 Note Updated:

Title of Test: Ordnance Component Checkout
. = . Description of Test

Completed Functional Testing of the Boattail Cartridges, Detonators

and Bi-Level Cartridges for F100T2

Completed the Functional Testing of the 1/2 Separation Cartridges for F22T1.

EEDAT Cases (3) and spare ordnance(KEPLER removed per F90T4), returned to the Bunker. EEDAT Console
and area secured from Hazard Operatons.

No Hardware Issues

Performed preps at MRTB (FSA-2) for delivery of the Shaped Charges (4) for F100T1
They will be delivered w/ EEDAT Case S/N 0003 to the BPF Wednesday to support the task.

Again good job by the crew and support folks

CCN:
Hours:

_A A s—_—

Test Notes

Test Procedure/Task: — Test Date/Time:
Rev: Issue: DWP #: WO #: 03/31/09
Title:
Site/Program: Location: Area 55 Mission: STSS_BLOCK_201 |Effectivity:
CCAFS/Delta ll 0
Creator: Kirk, Paul Work Group: Tech Services Group Shift: 1 Note Created: 03/31/09 1549
Phone: 321-853-5274 Note Updated:
Title of Test: 1st. shift HPTF & Ordnance C. O. Area 55

’ - ' Description of Test

AREA-55 2nd Stage

F121 T-1 N2 and Hel. systems low pressure leak check complete.
High press. in the morning.

CCN:
Hours:




Test Notes

Test Procedure/Task: LPD-F121 T1 Test Date/Time:
Rev: 114 Issue: 3 DWP #: WO #: 03/31/09

Title: SS PREVOS CHECKOUT

Site/Program: Location: Area 55 Mission: STSS Effectivity:
CCAFS/Delta Il

Creator: Lotspeich, Robert Work Group: Engineering Propulsion Shift: 1 Note Created: 03/31/09 1550
Phone: 321-476-3118 Note Updated:

Title of Test: SS PREVOS CHECKOUT

~ Description of Test
Completed the following:

- TCVPV response test

- Shutoff valve preliminary keaj check

- Shutoff valve sequence run

- Nitrogen system initial press'n
RLE & bubble soap leak checks
Settling valve functional and internal leak checks
Fill check valve reverse internal leak checks
Relief valve qualifications

- Helium system initial press'n
RLE & bubble soap leak checks
Settling valve functional and internal leak checks
Fill check valve reverse internal leak checks
FTSV / OTSV internal leak checks

High pressure spheres and low pressure tanks tomorrow

No anomalies!
CCN: WDK2GSEA-0

Hours: 8

Test Notes
Test Procedure/Task: LPD-F111 T2 Test Date/Time:
Rev: R73 Issue: 1 DWP #. 138716 WO #: 03/31/09
Title: Ordnance System Installation
Site/Program: Location: Area 57 Solid Motors Mission: STSS Effectivity:
CCAFS/Delta ll
Creator: Tuttle, Jeffry Work Group: Engineering Mechanical Shift: 1 Note Created: 03/31/09 1503
Phone: 321-730-2073 Note Updated:

Title of Test: Solid Motor Processing

Description of Test

Successfully completed the engineering walkdown of the STSS-DEMO flight set. Remain activie with
thermal barrier applications. Closed the raceway blankets and initiated the tunnel cover layouts. ATK
remains active on the nozzle cork potting RTV effort.

Good progress today.
CCN:

Hours:




Test Notes

Test Procedure/Task: LPD-F100 T1 Test Date/Time:

Rev: Issue: DWP #: WO #: 03/31/09

Title:

Site/Program: Location: Booster Processing Mission: STSS Effectivity:

CCAFS/Delta li Facility

Creator: Galbreath, Mike Work Group: Engineering Mechanical Shift: 1 Note Created: 03/31/09 1509
| Phone: 321-476-3146 Note Updated:

Title of Test: F100 PRE-ORDNANCE PREPS COMPLETE

Wy __ Description of Test

- BOOSTER PREPS COMPLETE FOR ORDNANCE INSTALLATION TO BE STARTED TOMORROW

- INERT LPI'S INSTALLED, SLACK ADJUSTED AND SLACK MEASUREMENT MEETS B/P

CCN: WDK2GSEL-0
Hours: 8

_— ]




Test Notes

Test Procedure/Task: Test Date/Time:
Rev: Issue: DWP #: WO #: 03/31/09

Title:

Site/Program: Location: Launch Pad (SLC2) Mission: STSS_BLOCK_201 |Effectivity:
VAFB/Delta Il 0

Creator: Hanaway, Frank Work Group: Tech Services Group Shift: 2 Note Created: 03/31/09 0040
Phone: 805-606-6340 x2307 Note Updated:

Title of Test: SLC-2 TSG SECOND SHIFT

DELTA SHOPS & LABS :

END OF SHIFT FACILITY CHECKS — COMPLETE
MAINTENANCE SUPPORT & 7i WORK ORDERS — ACTIVE
— STSS ATRR —

V18 TASK 1 : FIRST STAGE PROP QUALS. ROS UNTIL 5:20 pm. TASK IS COMPLETE THROUGH ITEM 9. SEE
ENGINEERING TEST NOTES (SILVERI / McCARTY).

V19 TASK 1 : T/S RED ALARM ON HYDRAULIC RETURN PRESSURE (DCI 005) — TROUBLESHOOTING /
TESTING IS NOT COMPLETE AND WILL CONTINUE TUESDAY. SECURED AREA AND PUT UP CAUTION SIGNS
TO NOT DISTURB TEST SETUP. SEE ENGINEERING TEST NOTES (GALINDO / McCARTY).

1D88964-503 : REMOVE FIRST STAGE E-PACKAGE — TASK WAS NOT WORKED (SEE V19 T1 DCI 005).

V23 TASK 4 : SOLID MOTOR FINALING AND INSULATING — ACTIVE DOING PREPS / FAB FOR AFT
FAIRINGS. STARTED PREPS FOR BATHTUB INSULATION.

V25 TASK 1 SOLID MOTOR FAIRING INSTALLATION AFT — ACTIVE

Test Notes
Test Procedure/Task: LPD-V019 T1 Test Date/Time:
Rev:79 Issue: 1 DWP #: 124137 WO #: 03/30/09 0700
Title: First and Second Stage Hydraulic Sys Quals
Site/Program: Location: Launch Pad (SLC2) Mission: STSS_BLOCK_201 |Effectivity:
VAFB/Delta I 0
Creator: Galindo-Jr, Pedro | Work Group: Engineering Electrical Shift: 1 Note Created: 03/31/09 1123
Phone: 805-606-6340 x6239/ Note Updated: 03/31/09 1135

Title of Test: V19 T1 Second Stage Testing

Completed all second stage testing per V19 T1.

Encountered the following anomalies:
Unexpected Alarms-yellow V019 T1 R:79 I:1 DCI 008 DCI - Hdwe Anom
Parameters V20X_FLW_RATE and V2FL_FLW_RATE are very noisy.

Continued troubleshooting first stage E-PKG per V019 T1 R:79 I:1 DCI 005 . Will continue troubleshooting on
03/31/2009. Left three breakout boxes connected in the first stage center section (MST level 1).

CCN:

LHours:




Test Notes

Test Procedure/Task: LPD-V018 T1 Test Date/Time:
Rev:38 Issue: 1 DWP #: 124116 WO #: 03/31/09 0700
Title: Propellant and Pneumatic Leak and Functional Checks
Site/Program: Location: Launch Pad (SLC2) Mission: STSS_BLOCK_201 |Effectivity:
VAFB/Delta Ii 0
Creator: McCarty, Mike 6IWork Group: Operations Shift: 1 Note Started: 03/31/09 1158
Phone: 805-606-6340 x2318/
Title of Test: TC Notes: V18T1 FS
Time |H/A Description
0700 Pretest briefing in work. ALCS turn on complete
0830 Complete thru item 13 Prop Vehicle measurement
0912 Pneumatic system preps complete
0914 ACS command enable checks in work - item 22
0932 |2 Step 12-8 D HWA during ACS checks N2 bottle prepress bank will not press. Talkbacks received
0955 Appears N2 hand valve not fully open. Opened and able to properly pressurize. No further
anomaly. ACS checks complete. May proceed with V19 troubleshooﬁpg
1015 Continuing with V18 testing
1045 Complete thru Item 23, continuing with item 24 VE Leak & Functional Cks
1114 Vehicle LOX tank pressurized to 15 psig. Item 24 complete
1230 Proceeding with VE pressure switch checks. Pad status amber
1240 RIFCA turn on in work
1251 Personnel on station at Lvl 1 for T/S
1300 VE press switch checks complete. Pad status green
1317 RIFCA in align
1318 Item 27 VE gimbal joint leak chks in work
1330 Complete thru item 27
1410 Item 35-36 complete Start System Leak cks & LOX Tank Leak cks. Proceeding with securing
1708 Complete with T/S for tonight proceeding with securing. Per RE Epkg will not be removed tonight.
Breakout boxes will remain connected.
1720 RIFCA secured, Vehicle power secured.
1731 ALCS secured
E:CN:
Hours:




Test Notes

Test Procedure/Task: Test Date/Time:
Rev: Issue: DWP #: WO #: 03/31/09

Title:

Site/Program: Location: Launch Pad (SLC2) Mission: Effectivity:
VAFB/Delta Il

Creator: Lemmon, Eric Work Group: Engineering Facilities Shift: 1 Note Created: 03/31/09 1017
Phone: 805-606-6340 x2238 Note Updated:

Title of Test: Facility Engineer's Activity Report

MST MONITOR QUALS: LPD V56 Task 1 was completed shortly after lunch on Monday, with no problems
detected in the Vapor Detection System. The DCI 2 that | opened to document an anomaly in the Electrical
Box Purge system has been transferred to the VACD for later resolution. We have confirmed that the GN2
purge is operative, but due to excessive leakage past the door gaskets on the ADOTS OCBSs, sufficient GN2
pressure cannot be achieved in the purge manifold to reliably operate the purge pressure switch. That
switch has a hysteresis approximately the same or slightly greater than the pressure range we can achieve
with a less-than-gastight system.

Due to time and manpower constraints, we will perform an end-to-end leak check of the purge system after
launch. Meanwhile, the purge pressure switch inside OCB-2 will provide purge monitoring capability. In
addition, routine checks of the MST GN2 panel confirms the GN2 pressure availability.

BLOCKHOUSE RAISED FLOOR: TSG personnel relocated the archived strip chart records, and the steel
shelving that contained them, to resolve an interference issue with the raised floor ramp and handrail
installation. The raised floor installation is about 80% complete. A Statement of Work has been written to
install individual power feeds to each new rack and to each cabinet of the DICES equipment. Although the
power demands are modest, the existing power supply arrangement has voltage drops exceeding 10%; the
NEC requires the end-to-end voltage drop to be less than 5%, from the service entrance to the utilization
outlet. The new power distribution arrangement will improve system reliability through circuit diversity.

CCN:
Hours:

Test Notes
Test Procedure/Task:LPD-V132 T1 Test Date/Time:
Rev:17 Issue: 1 DWP #: 123038 WO #: 03/31/09
Title: PAF Workstand Install, PAF Offload, PAF Weighing & Mate to Workstand
Site/Program: Location: Payload Processing Mission: STSS_BLOCK_201 |Effectivity:
VAFB/Delta Il Facility 0
Creator: Kelman, Sam Work Group: Engineering Mechanical Shift: 1 Note Created: 03/31/09 1831
Phone: 805-606-6340 x2229/! Note Updated:

Title of Test: PAF and Workstand Installation

Completed installation of the workstand.
Completed installation of the PAF, oriented per customer request.
Completed weighing of S/C fly-away flight hardware.

Active cleaning of flight hardware and GSE.

CCN:
Hours:




Test Notes

Test Procedure/Task: Test Date/Time:
Rev: Issue: DWP #: WO #: 03/31/09 1530
Title:

Site/Program: Location: Launch Pad (SLC2) Mission: Effectivity:
VAFB/Delta ll

Creator: Hillier, Ed
Phone: 805-606-6340 x2209

Work Group: Tech Services Group

Shift: 1

Note Created: 03/31/09 1844
Note Updated:

STSS ATRR:

AR

FACILITIES:

Title of Test: SLC-2 TSG FIRST SHIFT

V42 T2 DAILY VEHICLE CHECKS ———COMPLETE
V48 T1 AGE & VEHICLE TURN-ON/TURN-OFF ——COMPLETED TURN-ON, 2ND SHIFT WILL ROS
V86 T5 S/C A/C SYSTEM CHECKOUT & LAUNCH SET-UP
V91 T14 LN2 OFFLOAD (2 TANKERS) ———COMPLETED 1, 2ND SHIFT WILL ROS THE 2ND TANKER
V18 T1 FIRST STAGE PROP QUALS ———ACTIVE, SEE ENG TEST NOTES

VLCD DCI P3018 S/C PURGE INSTALLATION & SAMPLING ———ACTIVE SUPPORTING S/C PERSONNEL

ACTIVE

e VACD DCI F7258 INSTALLATION OF CONDENSER FAN VFD ———ACTIVE
e VACD DCI F7260 MST DIVING BOARD INSERT MAINT & UPGRADE ——ACTIVE

DELTA:

e V158 T1/3 DAILY FACILITY CHECKS ———COMPLETE

» MAINTENANCE SUPPORT & 7| WORK ORDERS ———ACTIVE WITH MISC WORKORDERS

* ENVIRONMENTAL COMPLIANCE / CAL LAB / LPD PARTS PULL SUPPORT ——ACTIVE AND ON GOING
* HYDRO LAB ACTIVE AND ON GOING

A/C /| PROOFLOAD / MACHINE SHOP SUPPORT ——ACTIVE WITH MISC A/C / MACHINE SHOP ITEMS,
SEE CHAMBLESS TEST NOTES FOR PROOFLOAD AREA

V19 T3 2ND STAGE B-NUT TORQUE CHECKS ———COMPLETE LESS VERIFY SAFETY WIRE
V132 T1 INSTALL PAF WORKSTAND / MATE TO WORKSTAND ——COMPLETE

V23 T4 SOLID MOTOR FINALING & INSULATION ——ACTIVE
V19 T5 DCI 5 TROUBLSHOOT 1ST STAGE E-PACKAGE ——ACTIVE, 2ND SHIFT WILL ROS

Test Notes
Test Procedure/Task: DCI - Test Var-VLCD - PROPULSION DCI P3018 Test Date/Time:
Rev: Issue: 1 DWP #: 141751 WO #: 03/31/09
Title: Spacecraft Purge Installation and Sampling
Site/Program: Location: Launch Pad (SLC2) Mission: Effectivity:
VAFB/Delta Il

Creator: Silveri, Joe
Phone: 805-606-6340 x2510

Work Group: Engineering Propulsion

Shift: 1

Note Created: 03/31/09 1853
Note Updated:

Title of Test: Spacecraft Purge Installation and Sampling

Tube bank connected to facility purge line.
Flex hose installed at FUT level 15.

System purged and sampled.

CCN:
Hours:




Test Notes

Test Procedure/Task: LPD-V018 T1 Test Date/Time:
Rev:38 Issue: 1 DWP #: 124116 WO #: 03/31/09 1600
Title: Propellant and Pneumatic Leak and Functional Checks

Site/Program: Location: Launch Pad (SLC2) Mission: STSS_BLOCK_201 |Effectivity:
VAFB/Delta Il 0

Creator: Shabram, Steve Work Group: Engineering Propulsion Shift: 1 Note Created: 03/31/09 1905
Phone: 805-606-6340 x2268/ Note Updated:

Title of Test: LPD V18 TASK 1 (DAY 2)

COMPLETED ITEMS 10 THRU 29 and ITEMS 35 thru 38
RESULTS:

V.E PROP VALVE INTERNAL LEAKAGE =0 SCCM

V.E. LOX BLEED VALVE LEAKAGE:

V.E.#1=0SCCM

V.E. #2=3.62 SCCM

V.E EXTERNAL LEAK CHECKS = 0 SCCM

V.E. PRESSURE SWITCH FUNCTIONAL CHECKS:

V.E. # 1 SWITCH DROPOUTS: 195 AND 192 PSIG

V.E. # 1 SWITCH PICKUPS: 240 AND 240 PSIG

V.E. # 2 SWITCH DROPOUTS: 198 AND 198 PSIG

V.E. # 2 SWITCH PICKUPS: 242 AND 242 PSIG

V.E. GIMBAL JOINT LEAK CHECKS:

V.E. # 1 =25 SCCM

V.E. #2=60 SCCM

G.G POPPET LEAK CHECK = 0 SCCM

START SYSTEM LEAK CHECKS - NO LEAKS

LOX TANK LEAK CHECKS ENGINE SECTION - NO LEAKS
PSD PURGE SYSTEM LEAK CHECKS - NO LEAKS

FUEL TANK LEAK CHECKS - ENGINE SECTION - NO LEAKS

HARDWARE ANOMALIES:

DCI #2: COULD NOT PRESSURIZE BOOSTER N2 BOTTLE USING 1ST STAGE HNPC. GN2 SUPPLY
ESTABLISHED BY OPENING NH-208 SUPPLY VALVE. DCI CLOSED

DCI #3: AUDIBLE GN2 LEAKAGE AT LOX DUCT PURGE FITTING. LEAKAGE CORRECTED. DCI CLOSED

Test Notes
Test Procedure/Task: DCI - Hdwe Anom-V019 T1 R:79 I:1 DCI 005 Test Date/Time:
Rev:79 Issue: 1 DWP #: 141773 WO #: 03/31/09 1200
Title: Red alarm on hydraulic return pressure along / unexpected pitch up motion on the 1stg mjain engine
Site/Program: Location: Launch Pad (SLC2) Mission: STSS_BLOCK_201 |Effectivity:
VAFB/Delta Il 0
Creator: Galindo-Jr, Pedro | Work Group: Engineering Electrical Shift: 1 Note Created: 03/31/09 2033
Phone: 805-606-6340 x6239/ Note Updated: 03/31/09 2043

Title of Test: HWA DCI 005 - First Stage Epackage troubleshooting

Performed additional troubleshooting steps per DAN A31-A-(3S-11D)-20141+(1)-ELEC-0001R. Reported results
to Design center. The Design center requested that the test configuration on MST Level 1 (breakout
boxes,cables) be left in place.

Great Job by the crew.




Test Notes

Test Procedure/Task: Test Date/Time:
Rev: Issue: DWP #: WO #: 04/01/09

Title:

Site/Program: Location: Launch Pad (SLC2) Mission: STSS_BLOCK_201 |Effectivity:
VAFB/Delta Il 0

Creator: Hanaway, Frank Work Group: Tech Services Group Shift: 2 Note Created: 04/01/09 0047
Phone: 805-606-6340 x2307 Note Updated:

Title of Test: SLC-2 TSG SECOND SHIFT

DELTA SHOPS & LABS :

END OF SHIFT FACILITY CHECKS --- COMPLETE

MAINTENANCE SUPPORT & 7i WORK ORDERS --- ACTIVE

--- STSS ATRR ---

V19 TASK 3 : B-NUT TORQUE CHEAKS SECOND STAGE. TASK IS COMPLETE.

V19 TASK 1 : T/S RED ALARM ON HYDRAULIC RETURN PRESSURE (DCI 005) --- ROS TROUBLESHOOTING /
TESTING FIRST STAGE E-PACKAGE UNTIL 5:30 pm. TASK IS NOT COMPLETE AND WILL CONTINUE
WEDNESDAY. SECURED AREA AND PUT UP CAUTION SIGNS TO NOT DISTURB TEST SETUP. SEE
ENGINEERING TEST NOTES FOR DETAILS (GALINDO / McCARTY).

1D88964-503 : REMOVE FIRST STAGE E-PACKAGE --- TASK WAS NOT WORKED (SEE V19 T1 DCI 005).

DCI M2042 : RE-SAFETY WIRE SOLID MOTOR # 6 ETA INTERFACE (VLCD) -~ TASK IS COMPLETE.

V91 TASK 14 : LN2 TANKER OFFLOAD --- TASK IS COMPLETE (TAYLOR).

V23 TASK 4 : SOLID MOTOR FINALING AND INSULATING --- COMPLETED INSULATION ON THE METAL AFT
THRUSTER COVERS (BATHTUBS). CLEANED UP AND ADDED DRAIN HOLE TO FWD THRUSTER COVER
ASSEMBLIES.

V25 TASK 1 SOLID MOTOR FAIRING INSTALLATION AFT --- ACTIVE

Frank Hanaway and Larry Taylor

CCN:
Hours:




Test Notes

Test Procedure/Task: DPAD-1D88000-P0210 Test Date/Time:
Rev:F Issue: 2 DWP #: WO #: 125163 03/31/09 0700
Title: Second Stage VSWR

Site/Program: Location: Delta Il Second Stage Mission: WorldView-2 Effectivity: 20238
Decatur/Delta i Checkout (D2SSCO)

Creator: Schoknecht, Dustin |Work Group: Engineering Shift: 1 Note Created: 03/31/09 1315
Phone: 256-432-1885 | Note Updated:

Title of Test: Second Stage VSWR

Test completed today with no vehicle anomalies. Our network analyzer was returned from metrology not
working and we had to borrow the one from the wire shop, but otherwise everything went fine.

CCN:
Hours:




